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Recruitment Update
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Current Recruitment
Statistics

e Website visitors since June 11th: 74,637
e Number of sign-ups: 36,723

e Viability % of sign-ups: 87.8%
 Whiteboxes Dispatched: 1,265

e Recruitment ongoing
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Sample Plan Update

MEASURING BROADBAND AMERICA: Sample Plan 2019

Confidentially issued to: The FCC and Participating ISPs

Sam
Knows

e Current Version: Sample Plan v1.7

e Ever-moving document

Date:
Subject:

ISP

AT&T
CenturyLink
Charter
Cinbell
Comcast
Cox
Frontier
HawaiianTel
Mediacom
Optimum
Verizon
Windstream

ISP

AT&T
CenturyLink
Charter
Cinbell
Comcast
Cox
Frontier
HawaiianTel
Mediacom
Optimum
Verizon
Windstream

July 16", 2019
Measuring Broadband America 10" Report
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MBA 10th Report Project Plan Part ||

SamKnows

P g PI P I I Project Lead: Stacie Djordjevic
rOJ QCt a n a rt Project Start Date: 9/1/2019 (Sunday)

e Current Version: MBA 10 Project Plan Part Il v1.1

e Tasks from Reporting Month onwards

o Wil
ear

Sam
Knows

over-lap with MBA 11 Project Plan Part | near

y 2020

Task

Display Week:

1

Start

End

Reporting Month
Reporting Month
Pre Validations Sent

Pre Validations Retumed
Post Validations Sent

Weighting information requested
477 info sent to SK

Post validations returned
Reporting dates chosen

Data Analysis

Process Validations

Remove Whiteboxes that move mid tier
Export Data

Create first draft of charts
SamKnows QA review

FCC Review

Review Process

Feedback Incorporated

FCC Review

Final Set of Charts
Accompanying Data Sets

Unit Profile Created

Unit Profile sent to ISPs
Technical Appendix

Excluded Units List

Data Processing Sheet
Statistical Averages Sheet
Validated Data Set Spreadsheet
SQL Processing Script

Sun 9/01/19
Mon 9/02/19

Mon 9/02/19
Mon 11/04/19

Tue 11/05/19
Tue 11/05/19

Mon 11/04/19
Thu 10/31/19

Mon 11/18/19
Mon 12/02/19
Tue 12/17/19
Thu 12/19/19
Wed 1/15/20

Tue 1/28/20

Mon 2/10/20
Mon 2/17/20
Mon 2/24/20

Fri 2/07/20
Fri 2/21/20
Mon 2/24/20
Fri 2/21/20
Fri 2/21/20
Fri 2/21/20
Fri 2/21/20
Mon 2/24/20

Thu 10/31/19
Mon 9/02/19

Fri 9/13/19
Mon 11/04/19

Tue 11/05/19
Fri 11/08/19

Mon 11/18/19
Wed 11/20/19

Mon 12/02/19
Sat 12/14/19
Wed 12/18/19
Wed 1/15/20
Tue 1/28/20
Fri 2/07/20

Mon 2/17/20
Mon 2/24/20
Mon 2/24/20

Fri 2/21/20
Fri 2/21/20
Mon 3/02/20
Fri 2/21/20
Wed 2/26/20
Tue 2/25/20
Fri 2/21/20
Mon 2/24/20
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Next Steps

e Please sign and return Code of Conduct
e Recruitment still ongoing

e General Reporting Period: September 1st -
October 31st

« Final dates to be selected after reporting
veriod

e Pre-Validation file to be sent to ISPs on
Monday September 2nd

e Pre-Validation file to be returned by ISPs on
Friday September 13th

Sam
Knows
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Validation Overview

e Validation is the process of exchanging volunteer
service tier information between ISPs and
SamKnows

1. SamKnows will send a spreadsheet to ISPs
reflecting volunteer service tier information as
listed in SamKnows records

2. ISPs will receive this spreadsheet, confirm all
information on the spreadsheet, and return to
SamKnows

3. SamKnows will then take this validated
spreadsheet and perform updates accordingly

e Two Mandatory Cycles

e Changes / Updates communicated early on

Sam
Knows







